
Golder Associates Inc.
200 Union Boulevard, Suite 500
Lakewood, CO USA 80228
Telephone (303) 980-0540
Fax (303) 985-2080

September 8, 1995

, Golder'Associates

OurRef: 943-2848.601

U.S. Environmental Protection Agency
Region VH
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

Attention: Mr. Steven Kinser

RE: MONTHLY PROGRESS REPORT - AUGUST 1995
WEST LAKE (BRIDGETON) LANDFILL
OPERABLE UNIT 2 RI/FS

Dear Mr. Kinser:

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Golder Associates Inc. (Golder) has
prepared the following progress report in accordance with Section Xin, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No. VH-94-F-0025. The
progress report describes activities conducted in August 1995.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

The following activities were performed in August 1995:

> Hydrogeologic characterization continued near the active solid waste landfill.
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The following table summarizes the hydrogeologic characterization activities completed
through August 1995:
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Approximate drilling locations are shown on Figure.5-3 of the final "RI/FS Work Plan, West
Lake Landfill, Operable Unit 2, Bridgeton, Missouri" (referred to as the final "RI/FS Work
Plan"). Consistent with the approach presented in the final "RI/FS Work Plan," the deepest
boring in each piezometer cluster was continuously sampled. Other borings in a cluster were
sampled only near the screened interval.

During August, no additional piezometers were drilled or installed. Field activities
conducted in August included continued slug testing and piezometer development.

The final "Sampling and Analysis Plan" for Operable Unit 2 was submitted to the EPA for
receipt on August 1, 1995.

n. VALIDATED RESULTS RECEIVED

The attached Table 1 lists water level data collected from the piezometers installed as part of
the Operable Unit 2 RI/FS as well as previously existing monitoring wells near the active
solid waste landfill. Table 1 includes data collected from June through August, 1995.

HI. WORK PLANNED DURING SEPTEMBER AND OCTOBER 1995

Activities planned for September and October 1995 include the following:

> Hydrogeologic characterization activities near the active solid waste landfill
will continue, including collection of monthly water levels; and,

> Initiation of drilling and sampling associated with the "300-series"
piezometers (described in Section 5.2.4.1 of the final Operable Unit 2 RI/FS
Work Plan) is expected to occur in September.
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IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material delays were encountered in August, and none are anticipated for September or
October 1995.

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

COLDER ASSOCIATES INC.

Ward E. Herst, CPHG, CEM
Program Director - Hydrology
Associate

WEH/ked

cc: Michael Hockley, Esq., Spencer Fane Britt & Browne
Doug Borro, Laidlaw Waste Systems, Inc.
Doug Wagner, Laidlaw Waste Systems, Inc.
Dennis Wike, Laidlaw Waste Systems, Inc.
Larry Giroux, Laidlaw Waste Systems, Inc.

Golder Associates



TABLE 1
GROUNDWATER ELEVATION SUMMARY
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Notes provided on Page 2
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GROUNDWATER ELEVATION SUMMARY
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NOTES:
NA = Not available, water level data was not collected on the indicated

date either because the piezometer had not yet been installed,
development was not completed, or the piezometer was inactive.

All elevations provided in feet above Mean Sea Level (MSL)
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Golder Associates Inc.
200 Union Boulevard, Suite 500
Lakewood, CO USA 80228
Telephone (303) 980-0540
Fax (303) 985-2080

TRANSMITTAL LETTER

r GolderAssociates

OCT 10 1995
SUPERFUNDDWS10N

DATE: October 9, 1995
PROJECT NO.: 943-2848.601

TO: U.S. Env ironmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

Attention: Mr. Steven Kinser

SENT BY: Federal Express - Priority

QUANTITY ITEM DESCRIPTION
Copy

Copy

Monthly Progress Report - September 1995
West Lake (Bridgeton) Landfill
Operable Unit 2 RI/FS
Table 1 - Groundwater Elevation Summary

REMARKS:

Per Ward E. Herst, CPHG, CEM
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Golder Associates Inc.
200 Union Boulevard, Suite 500
Lakewood, CO USA 80228
Telephone (303) 980-0540
Fax (303) 985-2080

October 9, 1995 Our Ref: 943-2848.601

U.S. Environmental Protection Agency
Region VII
WSTM/SPFD/REML
726 Minnesota Avenue
Kansas City, Kansas 66101

Attention: Mr. Steven Kinser

RE: MONTHLY PROGRESS REPORT - SEPTEMBER 1995
WEST LAKE (BRIDGETON) LANDFILL
OPERABLE UNIT 2 RI/FS

Dear Mr. Kinser:

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Golder Associates Inc. (Golder) has
prepared the following progress report in accordance with Section XHI, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No. VH-94-F-0025. The
progress report describes activities conducted in September 1995.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

The following activities were performed in September 1995:

> Drilling and installation of the 300-series piezometers was initiated. The 300-
series piezometers are described in Section 5.2.4.1 of the final "RI/FS Work
Plan, West Lake Landfill, Operable Unit 2, Bridgeton, Missouri" (referred to as
the final "RI/FS Work Plan").

The following table summarizes the 300-series drilling and installation activities completed
through September 1995:
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Approximate drilling locations are shown on Figure 5-3 of the final "RI/FS Work Plan".
Consistent with the approach presented in the final "RI/FS Work Plan," the deepest boring in
each piezometer cluster is continuously sampled. Other borings in a cluster are sampled only
near the screened interval.

The final "Sampling and Analysis Plan" for Operable Unit 2 was submitted to the EPA for
receipt on August 1, 1995. Through September, EPA comments on the final "Sampling and
Analysis Plan" were pending.

II. VALIDATED RESULTS RECEIVED

The attached Table 1 lists water level data collected from the piezometers installed as part of
the Operable Unit 2 RI/FS as well as previously existing monitoring wells near the active
solid waste landfill. Table 1 includes data "collected from June through September, 1995.
The 300-series piezometers will be added to Table 1 after development.

III. WORK PLANNED DURING OCTOBER AND NOVEMBER 1995

Activities planned for October and November 1995 include the following:

* Hydrogeologic characterization activities associated with additional 300-series
piezometers, leachate wells, and soil borings; and,

> Collection of monthly water levels.

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material delays were encountered in September, and none are anticipated for October or
November 1995.

Colder Associates
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

COLDER ASSOCIATES INC.

Ward E. Herst, CPHG, CEM
Program Director - Hydrology
Associate

WEH/ked

cc: Michael Hockley, Esq., Spencer Fane Britt & Browne
Doug Borro, Laidlaw Waste Systems, Inc.
Doug Wagner, Laidlaw Waste Systems, Inc.
Larry Giroux, Laidlaw Waste Systems, Inc.

Colder Associates



TABLE 1
GROUNDWATER ELEVATION SUMMARY

BRIDGETON ACTIVE SANITARY LANDFILL
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PZ-112-AS
PZ-113-AS
PZ-114-AS
PZ-205-AS
PZ-207-AS

436.12
435.64
435.94
434.41
435.94

435.27
435.44
435.59
434.40
435.41
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435.30
435.35
434.33
435.41
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434.63
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434.91

432.84
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413.54
403.09
363.03
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336.26
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368.99
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413.76
435.70
426.75

NA
415.05
456.42
415.03
444.36
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NA
424.46

415.59
394.34
416.50
418.31
353.33
345.78
336.35
357.56
428.41
367.58
373.01
433.30
435.54
426.58
347.42
415.48
456.42
415.03
445.00

(DRY)
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399.36
424.22

416.06
394.58

INACTIVE
424.30
373.02
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339.83
357.60
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368.99
373.74
433.53
435.23
424.83
346.79
415.45
455.53
414.63
444.78

(DRY)
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405.65
424.04
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393.37

INACTIVE
424.87
363.73
366.22
352.45
364.20
434.00
367.02
360.45
433.27
434.79
424.18
356.46
415.59
454.86
414.38
444.14

(DRY)
438.10
405.53
423.45

414.35
390.00

INACTIVE
422.80
360.95
361.01
346.80
349.41
432.36
352.14
359.20
431.57
433.00
417.06
338.17
414.38
453.55
412.94
441.33

(DRY)
431.82
404.05
421.75

Notes provided on Page 2
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TABLE 1
GROUNDWATER ELEVATION SUMMARY

BRIDGETON ACTIVE SANITARY LANDFILL
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444.63
442.18
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438.85
444.76
442.51
441.78

438.93
444.74
442.51
441.91

437.84
444.27
442.48
442.01

434.72
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NOTES:
NA = Not available, water level data was not collected on the indicated

date either because the piezometer had not yet been installed, or
development was not yet completed.

PZ-102-SS was replaced by PZ-102R-SS, and is inactive.

All elevations provided in feet above Mean Sea Level (MSL)
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